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To be excavated to ~2 feet
below grade

To be excavated to ~4 feet
below grade

Location of Elevated

‘;\& Radiation Reading
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Work Includes:

» Demolition of Buildings 1101 and 1103 (Completed)

» Excavating ~1,850 cubic yards of soil and debris to remove elevated
Lead, PAHs and PCBs

» Radiological scoping/characterization of buildings and soil removed
during cleanup

» Post Construction Summary Report documenting all work activities and
radiological survey report to achieve radiological “free release”
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Completed — Preliminary scans of buildings 1101 and 1103 using licensed
and approved radiological procedures

Completed — Demolition of Buildings 1101 and 1103
Published May 15, 2014: Final Work Plan to regulatory agencies
May 15 - October 2014: Cleanup Field work

November 2014: Draft Post Construction Summary Report/Radiological
Survey Report
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adiological Screening Yard (RSY)
Pad Construction

ED_002145A_00029982-00006



Preparing Building 1103 Slab for
Scanning and Concrete Sampling

Scanning

U

iding 1103 Slab
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QUESTIONS?
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